
From: Suell  Sandy
To: Mueller, Brian; Fisher, Charles; Allen, Philip; Miller, Garyg
Cc: Meyer  John; Sanchez  Carlos; Faultry  Charles
Subject: Update Request - Pass Due CPS Activity
Date: Thursday, March 27, 2014 4:15:49 PM

Hello RPMs,
 
At your convenience, could you please update your Critical Path Schedule on the
 “h-drive” for site(s) below. I will make a final sweep of the h-drive by 4:30pm
 Friday, March 28, 2014.  
 

Thank You Very Much!
 
 

Falcon Refinery Mueller
Proposed Plan to CC (Fund Lead):  Public
 notice in media 30-Mar

Falcon Refinery Mueller
Proposed Plan to CC (Fund Lead):  Public
 comment period begin 30-Mar

French Limited Fisher
Proposed Plan to CC (PRP Lead):  Review
 draft TI waiver report 28-Mar

Garland Creosoting Allen 5-Year Review:  Task order issued 17-Mar

Pesses SF Site Miller
5-Year Review:  Initial public notice
 prepared 19-Mar

Pesses SF Site Miller

5-Year Review:  Initial public notice
 published and background document
 review complete 21-Mar

Pessess Miller

5-Year Review:  Standards (ARARs)
 review complete and community
 interviews complete 28-Mar

San Jacinto River Miller RI/FS (PRP Lead):  Receive final FS report 21-Mar

San Jacinto River Miller
RI/FS (PRP Lead):  Final FS report
 complete 28-Mar

Star Lake Miller
Proposed Plan to CC (PRP Lead):  PRN
 concurrence 21-Mar

Van der Horst Allen
RI/FS (Fund Lead):  Meeting /call to
 discuss/resolve comments 24-Mar

Van der Horst Allen
RI/FS (Fund Lead):  Develop proposed
 plan fact sheet 27-Mar

Vertac Allen
5-Year Review:  Five year review
 memorandum signature 14-Mar

 
 
 
 
S.Suell
Writer/Editor
AR-TX Section (Remedial Branch)
EPA Region 6 - Dallas, TX
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